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SELECTED ACQUISITION REPORTS - HIGHLIGHTS 

 (As of December 31, 2010) 
 
  The Department of Defense (DoD) has released details on major defense acquisition 
program cost, schedule, and performance changes since the September 2010 reporting period.  
This information is based on the Selected Acquisition Reports (SARs) submitted to the Congress 
for the December 2010 reporting period. 
 
 SARs summarize the latest estimates of cost, schedule, and performance status.  These 
reports are prepared annually in conjunction with submission of the President's Budget.  
Subsequent quarterly exception reports are required only for those programs experiencing unit 
cost increases of at least 15 percent or schedule delays of at least six months.  Quarterly SARs 
are also submitted for initial reports, final reports, and for programs that are rebaselined at major 
milestone decisions. 
 
 The total program cost estimates provided in the SARs include research and development, 
procurement, military construction, and acquisition-related operation and maintenance (except for 
pre-Milestone B programs, which are limited to development costs pursuant to section 2432 of 
title 10, United States Code).  Total program costs reflect actual costs to date as well as future 
anticipated costs.  All estimates include anticipated inflation allowances. 
 
 The current estimate of program acquisition costs for programs covered by SARs for the 
prior reporting period (September 2010) was $1,679,305.3 million.  The AB3 (Apache Block III) 
program was divided into two separate programs (AB3A Remanufacture and AB3B New Build).  
After subtracting the costs for a final report on C-17A and adding the costs for an initial report 
on Small Diameter Bomb II (SDB II) from the September 2010 reporting period, the adjusted 
current estimate of program acquisition costs is $1,615,018.7 million. 
 
 Current Estimate 

($ in Millions) 
 
September 2010 (94 programs) 1,679,305.3 
 
Plus one additional program from dividing AB3 into two  
programs (AB3A Remanufacture and AB3B New Build) 

             0.0 

 
Less final report on one program (C-17A)    -69,497.0 
 
Plus initial report on one program (SDB II)      +5,210.4 

 

September 2010 Adjusted (95 programs) 1,615,018.7 
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Changes Since Last Report: 
 Economic        +882.1 
 Quantity   +10,580.5 
 Schedule     +1,640.2 
 Engineering     +7,030.4 
 Estimating   +33,623.6 
 Other               0.0 
 Support   +10,225.5 
    Net Cost Change +63,982.3 

Plus initial procurement and construction cost estimates for LCS (Littoral 
Combat Ship); previous reports were limited to development cost in 
accordance with section 2432 of title 10, United States Code + 32,625.9 
 
Plus BMDS (Ballistic Missile Defense System) development, procurement, 
and construction funding for FY 2016; previous reports limited total 
funding through FY 2015    +8,480.6 

 
December 2010 (95 programs) 1,720,107.5 
 
 
 For the December 2010 reporting period, there is a net cost increase of $63,982.3 million 
or +4.0% for the 95 programs covered relative to the same programs in previous SARs. 
 
 

New SAR 

 DoD is submitting an initial SAR for the following program for the December 2010 
reporting period.  This report does not represent cost growth.  The baseline established on this 
program will be the point from which future changes will be measured. 

 
          Program 

Current Estimate 
($ in Millions) 

KC-130J Cargo/Transport Aircraft 9,941.8 
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Summary Explanations of Significant SAR Cost Changes 
 

(As of December 31, 2010) 
 

 

A.  Nunn-McCurdy Unit Cost Breaches for 2010 
 

 For the December 2010 reporting period, there are seven programs with critical or 
significant Nunn-McCurdy unit cost breaches to their current or original APB.  The Department 
will follow the provisions of section 2433 of title 10, United States Code, and for the programs 
with critical breaches, a certification determination by the Under Secretary of Defense for 
Acquisition, Technology and Logistics in accordance with section 2433a of title 10, United 
States Code, will be made no later than June 14, 2011. 
 
Critical Breaches:  (Unit cost increases of 25 percent or more to the current APB or of 50 
percent or more to the original APB) 

Chemical Demilitarization-Assembled Chemical Weapons Alternatives (Chem Demil-ACWA) – 
The Program Acquisition Unit Cost (PAUC) increased 39.2% to the current APB, due primarily 
to increased construction material based on design evolution, construction material cost 
escalation, increased staffing level and labor costs, and the addition of cost risk during 
systemization and operations.  The unit cost growth also reflects an assessment, by the Director, 
Cost Assessment and Program Evaluation (D, CAPE), of higher risk, additional cost to prove out 
first-of-a-kind equipment, and a change in the program schedule. 
 
Expeditionary Fighting Vehicle (EFV) – The PAUC and the Average Procurement Unit Cost 
(APUC) breached, due to a decision not to fund the program in the FY 2012 President’s Budget.  
The Secretary of the Navy has been directed to prepare an orderly shutdown and cancellation plan. 
 
RQ-4/AB Unmanned Aircraft System (UAS) Global Hawk – The PAUC increased 14.0% and 
the APUC increased 22.8% to the current APB, due primarily to changing the mix of aircraft to a 
larger percentage of the more expensive Block 30 aircraft and less of the Block 40 aircraft, along 
with a stretch-out of the procurement buy profile (quantities in FY 2012-FY 2014 were reduced 
from five to three aircraft per year, and quantities in FY 2015-FY 2016 were reduced from five 
to one aircraft per year).  There are additional unit cost increases for sensor depot activation and 
for ground station and communications re-architecture efforts that will resolve diminishing 
manufacturing source issues and provide critical added capabilities for the Warfighter. 
 
While Global Hawk has only now breached the Nunn-McCurdy critical threshold, the 
Department anticipated this development and began a review of the program in June 2010 at the 
direction of the Under Secretary of Defense for Acquisition, Technology and Logistics.  This 
review resulted, in December 2010, in a decision to restructure the program into subprograms.  
At the same time, the Air Force assembled a Blue Ribbon Panel to review the program.  
Recently, the Secretary of the Air Force determined that unit cost increases do exceed the critical 
25 percent threshold, and hence the Department will formally review the program under the 
Nunn-McCurdy process, including a cost estimate by the D, CAPE, relying heavily on the work 
already done by the Department prior to the FY 2012 budget submission. 
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Significant Breaches:  (Unit cost increases of 15 percent, but less than 25 percent, to the 
current APB or of 30 percent, but less than 50 percent, to the original APB) 

C-27J (formerly Joint Cargo Aircraft (JCA)) – The PAUC increased 18.6% to the current APB, 
due primarily to a reduction in quantity from 78 aircraft for both the Army and the Air Force to 
38 aircraft for the Air Force only.  There are also unit cost increases associated with the revision 
in long-term sustainment strategy from contractor logistics support to organic support. 
 
Increment 1 Early-Infantry Brigade Combat Team (E-IBCT) – The PAUC increased 18.5% to 
the current APB, because the program quantity was reduced from nine to three brigade combat 
teams.  That is, the Department approved continued low rate initial production for two additional 
brigade sets of the E-IBCT Small Unmanned Ground Vehicle (SUGV) and one additional 
brigade set of the Network Integration Kit (NIK).  All efforts on the Tactical-Unattended Ground 
Sensors (T-UGS), Urban-Unattended Ground Sensors (U-UGS), Non Line of Sight-Launch 
System (NLOS-LS), and Class I Unmanned Aircraft System (UAS) were cancelled. 
 
Joint Land Attack Cruise Missile Defense Elevated Netted Sensor System (JLENS) – The PAUC 
increased 17.9% and the APUC increased 13.3% to the current APB, because the development 
program was extended six months due to delays in testing resulting from engineering challenges.  
The increases in unit costs are also attributable to the addition of preplanned product 
improvements for reliability, safety, affordability, or producibility of the JLENS systems. 
 
National Polar-Orbiting Operational Environmental Satellite System (NPOESS) – The PAUC 
increased 23.1% to the current APB, due primarily to a decrease in quantity from four to two 
satellites resulting from a program restructure in which the DoD, the Department of Commerce, 
and the National Aeronautics and Space Administration will no longer jointly acquire NPOESS. 
 
B.  Nunn-McCurdy Unit Cost Breaches for 2009 
 

 There were six programs that had critical Nunn-McCurdy breaches in the December 2009 
reporting period.  Therefore, most of the December 2010 cost increase of $63,982.3 million was 
already reported to Congress when these programs were certified by the Department in June 
2010.  The majority of the cost increase attributable to these six programs was for the F-35 
program, with much smaller increases for the Apache Block III (AB3), Advanced Threat 
Infrared Countermeasures/Common Missile Warning System (ATIRCM/CMWS), DDG 1000, 
Remote Minehunting System (RMS), and Wideband Global SATCOM (WGS) programs.  The 
cost increase for the remaining 89 programs is due primarily to a net increase in planned 
quantities. 
 
C.  Other Significant Program Cost Changes 

 

Army: 

Family of Medium Tactical Vehicles (FMTV) – Program costs decreased $1,895.2 million  
(-9.2%) from $20,626.6 million to $18,731.4 million, due primarily to reductions in costs 
resulting from the award of a new competitive re-buy contract (-$2,308.6 million), acceleration 
of the procurement buy profile (-$328.9 million), and a change in the model mix (-$230.4 
million).  There are additional decreases for fielding and non-recurring costs (-$236.7 million) 
and other support (-$149.1 million) due to early completion of the program.  These decreases are 
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partially offset by a quantity increase of 4,654 trucks from 83,185 to 87,839 trucks (+$786.5 
million) and associated schedule, engineering, and estimating allocations* (+$588.8 million). 
 
Patriot/Medium Extended Air Defense System Combined Aggregate Program (MEADS CAP) 
Fire Unit – Program costs decreased $18,661.8 million (-85.0%) from $21,965.3 million to 
$3,303.5 million, due primarily to the Department’s decision to remove the production funding 
for the fire unit from the program and modify the design and development phase to continue as a 
proof of concept effort ending in FY 2014. 
 
Stryker – Program costs increased $1,887.4 million (+12.4%) from $15,196.0 million to 
$17,083.4 million, due primarily to a quantity increase of 237 vehicles from 3,998 to 4,235 
vehicles (+$707.8 million) and associated schedule, engineering, and estimating allocations*  
(-$151.3 million).  There are also quantity related increases due to a change in the model mix of 
the Double V Hull (DVH) equipment set for the Operation Enduring Freedom (OEF) theater 
(+$318.2 million), the procurement of hardware for DVH vehicle production (+$316.7 million), 
and systems engineering and program management support for the additional vehicles (+$190.0 
million).  There are additional increases for new development efforts for OEF (+$226.8 million) 
and new requirements to build operations facilities/complexes and barracks (+$574.5 million).  
These increases are partially offset by a reduction in funding requirements for Flat Bottom 
Stryker survivability enhancements to support DVH (-$313.6 million). 
 
UH-60M Black Hawk – Program costs increased $3,658.8 million (+15.5%) from $23,681.7 
million to $27,340.5 million, due primarily to a quantity increase of 140 aircraft from 1,235 to 
1,375 aircraft (+$3,291.3 million) and associated schedule, engineering, and estimating 
allocations* (+$146.8  million).  There are also increases in other support costs (+$170.2 
million) and initial spares (+$66.0 million), partially offset by a decrease in the engineering 
estimate resulting from a technology upgrade and deletion of a system requirement (-$117.8 
million). 
 
Warfighter Information Network-Tactical (WIN-T) Increment 1 – Program costs increased 
$468.1 million (+12.2%) from $3,835.0 million to $4,303.1 million, due primarily to a quantity 
increase of 83 communications nodes from 1,777 to 1,860 communications nodes (+$119.5 
million) and an increase in other support costs for modification work (+$477.4 million), partially 
offset by a decrease in the estimating costs for a volume discount due to the quantity increase  
(-$129.8 million). 
 
WIN-T Increment 2 – Program costs increased $1,354.8 million (+27.1%) from $4,997.8  
million to $6,352.6 million, due primarily to a quantity increase of 630 communications nodes 
from 2,216 to 2,846 communications nodes (+$983.4 million) and a resulting increase in other 
support costs due to an additional year of procurement and the refinement of the fielding 
schedule (+$476.6 million).  There are additional increases in the cost of government furnished 
software due to the transfer in procurement responsibility from the contractor to the government 
(+$89.5 million) and in non-recurring production costs due to additional platforms requiring 
integration (e.g., the Mine Resistant Ambush Protected Vehicle) (+$62.3 million).  These 
increases are partially offset by reductions in contract costs due to definitized prices, quantity lot 
discounts, and a decrease in actual contract hardware costs (-$272.8 million). 
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Navy: 

DDG 51 – Program costs increased $8,008.9 million (+9.7%) from $80,407.7 million to 
$88,416.6 million, due primarily to a quantity increase of 4 ships from 71 to 75 ships (+$4,376.1 
million) and associated schedule, engineering, and estimating allocations* (+$2,585.8 million), 
and related outfitting and post delivery for the revised quantity (+$265.8 million).  There are also 
increases in engineering costs for Advanced Missile Defense Radar (AMDR) integration plans 
for Flight III (+$646.7 million), additional Flight III/AMDR requirements in FY 2016 and FY 
2017 (+$1,558.0 million), and the application of revised escalation indices (+$363.8 million).  
These increases are partially offset by decreased estimates for ship construction and government 
furnished equipment associated with multi-year procurement, program efficiencies, and inflation 
impacts on future ships (-$1,670.3 million). 
 
F/A-18 E/F – Program costs increased $2,888.8 million (+6.0%) from $48,091.4 million to 
$50,980.2 million, due primarily to a quantity increase of 41 aircraft from 515 to 556 aircraft 
(+$3,105.4 million) and associated schedule, engineering, and estimating allocations* (+$208.6 
million), the application of revised escalation indices (+$392.2 million), and an increase in initial 
spares for the additional 41 aircraft (+$94.1 million).  These increases are partially offset by a 
reduction due to multi-year procurement contract award (-$390.4 million), adjustments for 
current and prior escalation (-$397.8 million), and decreases in other support costs (-$56.5 
million). 
 
Integrated Defensive Electronic Countermeasures (IDECM) Block 4 – Program costs increased 
$126.7 million (+17.2%) from $736.5 million to $863.2 million, due primarily to a quantity 
increase of 24 ALQ 214 systems from 166 to 190 systems (+$51.2 million), additional funding 
for ALQ 214 software/firmware improvements (+$63.3 million), and increases in other support 
costs and initial spares (+$12.2 million). 
 
Joint Mine Resistant Ambush Protected (MRAP) Vehicle – Program costs increased $4,614.9 
million (+12.7%) from $36,291.6 million to $40,906.5 million, due primarily to a net quantity 
increase of 3,670 vehicles from 22,882 to 26,552 vehicles (+$2,266.3 million) and associated 
initial spares and other support (+$2,325.0 million). 
 
Littoral Combat Ship (LCS) – Procurement and construction cost estimates for LCS have been 
incorporated into the SAR following approval of Milestone B (entry into Engineering and 
Manufacturing Development) on April 8, 2011.  Previous reports were limited to development 
costs in accordance with section 2432 of title 10, United States Code.  Since the December 2009 
SAR, development costs increased $1,080.4 million (+3.0%) from $36,358.4 million to 
$37,438.8 million, due primarily to fully funding the required planning and execution of the 
post-Milestone B program, to include the requirements for developmental/operational testing and 
live fire test and evaluation (+$822.0 million).  There are also increases to complete shipboard 
trainers (+$189.3 million) and post delivery efforts for LCS-1 and LCS-2 (+$60.9 million). 
 
LHA 6 America Class – Program costs increased $4,498.5 million (+65.9%) from $6,826.8 
million to $11,325.3 million, due primarily to a quantity increase of one ship from two to three 
ships. 
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Trident II Missile – Program costs increased $1,087.3 million (+2.8%) from $39,546.0 million to 
$40,633.3 million, due primarily to the addition of the Joint Warhead Fuze Life Extension 
Program, which will conduct a one-time refurbishment of the Mk5 Reentry Body during a 
planned W88/Mk5 Arming, Fuzing and Firing Limited Life Component Replacement (+$668.0 
million).  Costs also increased due to the addition of the Explosive Handling Wharf #2 project to 
rebalance the Trident fleet between the east and west coasts (+$700.6 million) and the D5 Life 
Extension Program restructure (+$93.9 million).  These increases are partially offset by the 
realignment of funding from procurement to operating and support for the replacement of rocket 
motors for the previously delivered missiles (-$363.2 million). 
 
Air Force: 

Advanced Extremely High Frequency (AEHF) – Program costs increased $1,065.1 million 
(+8.6%) from $12,448.9 million to $13,514.0 million, due primarily to a revised procurement 
estimate to fully fund the fifth and sixth satellites (+$1,620.7 million) and an extension of 
interim contract support due to the launch delay for the first satellite (+214.5 million).  These 
increases are partially offset by an estimating decrease due to an acquisition strategy change 
from full funding to a block buy for the fifth and sixth satellites (-$798.5 million). 
  
Family of Advanced Beyond Line-of-Sight Terminals (FAB-T) – Program costs increased 
$630.9 million (+15.8%) from $3,981.9 million to $4,612.8 million, due primarily to 
complexities with software integration and challenges with hardware qualification (+$260.1 
million), higher manufacturing costs due to loss of learning and production inefficiencies 
(+$258.9 million), and other increases due to the schedule stretch-out (+$134.7 million), 
partially offset by decreases in other support costs (-$32.7 million). 
 
HC/MC-130 Recapitalization – Program costs increased $5,311.7 million (+60.7%) from 
$8,745.3 million to $14,057.0 million, due primarily to a quantity increase of 48 aircraft from 74 
to 122 aircraft (+$5,240.4 million) and quantity related increases in other support costs (+$263.8 
million) and initial spares (+$208.6 million), partially offset by decreases resulting from 
refinements to the MC-130J basing plan (-$208.2 million) and an acceleration of the 
procurement buy profile (-$193.1 million). 
 
NAVSTAR User Equipment – Program costs decreased $662.2 million (-32.2%) from $2,049.1 
million to $1,386.9 million, due primarily to the removal of Military GPS User Equipment 
(MGUE) development funding (-$412.3 million) from the report.  There are additional cost 
decreases to also remove all Current User Equipment (CUE) funding from the report (-$243.0 
million).  [The SAR now correctly reflects only Modernized User Equipment (MUE) 
development and procurement funding.] 
 
Space-Based Infrared System (SBIRS) High – Program costs increased $2,459.6 million 
(+16.3%) from $15,115.6 million to $17,575.2 million, to fully fund the fifth and sixth 
Geosynchronous Earth Orbit (GEO) satellites (GEOs 5 and 6) (+$1,883.6 million), plus 
associated support requirements in FY 2018 (+$212.7 million).  There are additional increases to 
complete the Engineering, Manufacturing, and Development (EMD) space segment effort for 
GEOs 1 and 2 integration, launch, early orbit test, and check out (+$206.8 million), and to 
complete the EMD ground effort to satisfy the August 1996 Operational Requirements 
Document requirements (+$717.1 million). This completes the final block (Increment 2) of the 
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SBIRS ground segment capability, which funds FY 2016 and beyond, and reflects total 
acquisition cost. These increases are partially offset by a revision in the acquisition strategy from 
full funding to a block buy for GEOs 5 and 6 (-$520.9 million).   
  
 
 
DoD: 
 
Ballistic Missile Defense System (BMDS) – Program costs decreased $2,821.9 million (-3.0%) 
from $92,843.5 million to $90,021.6 million, due primarily to Departmental Efficiency 
reductions (-$2,926.8 million), adjustments to realign to higher priorities (-$1,089.2 million), 
realigned funding for operation and maintenance of AN/TPY-2 radars from research, 
development, test and evaluation to operations and maintenance (-$715.4 million), and a revised 
cost estimate for the acceleration of AN/TPY-2 radars (-$228.2 million).  These decreases are 
partially offset by the addition of the new Standard Missile Block IIB (SM-3) development effort 
(+1,412.9 million), increased costs for the revised Integrated Master Test Plan (+$427.3 million), 
the addition of two AN/TPY-2 radars through FY 2015 (+$399.0 million), and Special Programs 
adjustments (+$252.9 million). 
 
Chemical Demilitarization-Chemical Materials Agency (Chem Demil-CMA) – Program costs 
decreased $1,311.2 million (-5.1%) from $25,754.4 million to $24,443.2 million, due primarily 
to adjustments to the disposal facility schedules to reflect the latest processing rates, resulting in 
earlier than expected completion of operations and closure (-$1,302.4 million). 
 
Joint Tactical Radio System Handheld, Manpack, and Small Form Fit (JTRS HMS) – Program 
costs increased $571.0 million (+10.9%) from $5,240.4 million to $5,811.4 million, due to a 
quantity increase of 6,017 Army radios from 215,961 to 221,978 radios (+$184.1 million), 
increased funding to cover shortfalls and additional enhancements (+$320.1 million), and 
increases for support to recurring manufacturing, change orders, training, data, and modifications 
(+$118.8 million). 
 
* Note:  Quantity changes are estimated based on the original SAR baseline cost-quantity 
relationship.  Cost changes since the original baseline are separately categorized as schedule, 
engineering, or estimating "allocations."  The total impact of a quantity change is the identified 
"quantity" change plus all associated "allocations." 
 
 



Program Base 
Year

Baseline 
Type

Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Army:

AB3A REMANUFACTURE 2010 DE/PdE 7,064.4 8,093.9 602 3,388.1 3,799.2 37 10,452.5 11,893.1 639 43.9 40.1
AB3B NEW BUILD 2010 PdE 2,307.0 2,510.4 56 -150.4 -157.7 1 2,156.6 2,352.7 57 -8.3 -8.1
ATIRCM/CMWS - ATIRCM 
QRC

2003 PdE/DE 894.8 1,054.4 - 6.0 -47.8 83 900.8 1,006.6 83 -16.3 -25.9

ATIRCM/CMWS - CMWS 2003 PdE 1,900.9 2,186.2 2,668 1,260.5 1,421.6 -648 3,161.4 3,607.8 2,020 38.8 30.1
CH-47F 2005 PdE 10,614.8 12,147.4 512 2,088.3 2,291.1 20 12,703.1 14,438.5 532 15.1 14.1
EXCALIBUR 2007 PdE 2,264.6 2,518.7 30,388 -580.0 -808.1 -22,914 1,684.6 1,710.6 7,474 6.0 0.7
FBCB2 2005 PdE 1,579.9 1,556.7 22,248 2,059.7 2,260.9 67,820 3,639.6 3,817.6 90,068 20.9 20.9
FMTV 1996 PdE 11,594.2 18,921.3 85,488 3,842.4 -189.9 2,351 15,436.6 18,731.4 87,839 28.0 -2.0
GMLRS/GMLRS AW 2003 PdE 9,780.2 11,848.9 140,239 -4,902.8 -5,824.5 -96,357 4,877.4 6,024.4 43,882 21.8 93.3
HIMARS 2003 PdE 3,711.6 4,388.4 894 -1,929.2 -2,375.1 -513 1,782.4 2,013.3 381 -11.8 -2.1
IAMD 2009 DE 4,856.6 5,791.6 296 483.1 528.8 - 5,339.7 6,320.4 296 9.9 9.1
INCREMENT 1 E-IBCT 2010 PdE 3,149.5 3,284.0 9 -1,906.0 -2,014.4 -6 1,243.5 1,269.6 3 -18.3 -19.5
JLENS 2005 DE 5,850.0 7,151.0 16 1,046.0 1,386.9 - 6,896.0 8,537.9 16 17.9 19.4
LONGBOW APACHE 1996 PdE 5,690.6 7,027.8 758 5,684.5 6,122.1 -1 11,375.1 13,149.9 757 80.6 69.7
LUH 2006 PdE 1,638.3 1,883.0 322 170.9 123.5 23 1,809.2 2,006.5 345 3.5 -0.8
MQ-1C UAS GRAY EAGLE 2010 DE/PdE 4,923.6 5,220.8 13 98.6 41.7 18 5,022.2 5,262.5 31 8.4 5.6
PATRIOT PAC-3 2002 PdE 9,084.0 9,205.8 1,159 513.4 796.3 51 9,597.4 10,002.1 1,210 2.0 4.1
PATRIOT/MEADS CAP - 
FIRE UNIT

2004 DE 16,530.5 21,839.4 48 -13,651.0 -18,535.9 -48 2,879.5 3,303.5 - -62.4 -64.4

PATRIOT/MEADS CAP - 
MISSILE

2004 DE 6,220.9 8,056.0 1,528 555.3 1,203.8 - 6,776.2 9,259.8 1,528 8.9 14.9

STRYKER 2004 PdE 8,276.9 8,534.7 2,096 7,271.8 8,548.7 2,139 15,548.7 17,083.4 4,235 13.0 14.3

UH-60M BLACK HAWK 2005 PdE 16,801.7 20,847.1 1,235 5,286.9 6,493.4 140 22,088.6 27,340.5 1,375 15.5 13.3
WIN-T INCREMENT 1 2007 PdE 3,798.0 3,879.7 1,677 388.1 423.4 183 4,186.1 4,303.1 1,860 4.0 4.5
WIN-T INCREMENT 2 2010 PdE 4,686.0 4,996.9 2,216 1,206.3 1,355.6 630 5,892.3 6,352.5 2,846 5.9 6.2
WIN-T INCREMENT 3 2009 DE 15,807.9 18,813.2 3,482 -2,410.9 -2,757.3 -275 13,397.0 16,055.9 3,207 -11.9 -11.1
Subtotal 159,026.9 191,757.3 9,819.6 4,086.3 168,846.5 195,843.6 10.7 8.5
Navy:

AGM-88E AARGM 2003 PdE 1,528.5 1,861.4 1,919 63.7 47.3 - 1,592.2 1,908.7 1,919 4.2 2.5
AIM-9X 1997 PdE 2,464.0 3,232.9 10,049 475.3 521.7 93 2,939.3 3,754.6 10,142 18.7 15.4
CEC 2002 PdE 4,123.3 4,310.7 272 193.4 325.9 -1 4,316.7 4,636.6 271 9.5 13.8
CH-53K 2006 DE 14,980.9 18,766.3 156 5,322.7 6,978.5 44 20,303.6 25,744.8 200 17.3 17.7
COBRA JUDY 
REPLACEMENT

2003 DE 1,365.0 1,464.0 1 162.6 250.2 - 1,527.6 1,714.2 1 11.9 17.1

CVN 78 CLASS 2000 DE 28,701.2 36,082.1 3 -1,275.2 4,213.2 - 27,426.0 40,295.3 3 -4.4 11.7
DDG 1000 2005 DE 31,547.9 36,296.3 10 -13,130.9 -15,404.9 -7 18,417.0 20,891.4 3 9.0 21.4
DDG 51 1987 PdE 16,953.7 20,117.5 23 43,211.2 68,299.1 52 60,164.9 88,416.6 75 24.3 25.2

% Change To Date Adjusted 
for Qty

As of December 31, 2010
Program Acquisition Cost Summary  (Dollars in Millions)

Baseline Estimate Changes To Date Current Estimate
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Program Base 
Year

Baseline 
Type

Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

% Change To Date Adjusted 
for Qty

As of December 31, 2010
Program Acquisition Cost Summary  (Dollars in Millions)

Baseline Estimate Changes To Date Current Estimate

E-2D AHE 2009 PdE 17,468.6 19,031.4 75 -328.3 -573.5 - 17,140.3 18,457.9 75 -1.9 -3.0
EA-18G 2004 PdE 7,530.8 8,636.4 84 2,210.7 2,568.6 30 9,741.5 11,205.0 114 4.7 4.1
EFV 2007 DE 8,493.2 8,725.2 1,025 -5,050.6 -5,395.6 -1,005 3,442.6 3,329.6 20 63.4 339.5
F/A-18E/F 2000 PdE 38,884.7 41,637.3 458 7,752.5 9,342.9 98 46,637.2 50,980.2 556 6.3 6.2
H-1 UPGRADES (4BW/4BN) 2008 PdE 11,203.4 12,186.8 353 744.8 532.1 - 11,948.2 12,718.9 353 6.6 4.4

IDECM - IDECM Blocks 2/3 2008 PdE 1,410.9 1,535.2 12,809 71.1 112.1 -4 1,482.0 1,647.3 12,805 4.3 8.1
IDECM - IDECM Block 4 2008 DE 660.7 746.1 160 121.0 117.1 30 781.7 863.2 190 8.5 5.8
JHSV 2008 DE 3,460.0 3,892.3 18 35.9 45.7 - 3,495.9 3,938.0 18 1.0 1.2
JOINT MRAP 2008 PdE 22,013.5 22,415.0 15,374 17,554.6 18,491.5 11,178 39,568.1 40,906.5 26,552 26.1 27.4
JPALS 2008 DE 963.2 1,031.9 37 -27.6 -47.6 - 935.6 984.3 37 -3.0 -4.8
JSOW 
(BASELINE/UNITARY) - 
BASELINE/BLU-108

1990 PdE 3,566.3 4,898.7 16,124 -2,068.5 -2,998.8 -12,790 1,497.8 1,899.9 3,334 -0.6 12.1

JSOW 
(BASELINE/UNITARY) - 
UNITARY

1990 PdE 1,977.8 2,974.8 7,000 214.4 438.4 - 2,192.2 3,413.2 7,000 10.8 14.7

LCS* 2010 PdE/DE 28,570.9 33,837.6 2 3,425.9 3,601.2 53 31,996.8 37,438.8 55 12.0 10.6
LHA 6 AMERICA CLASS 2006 DE 2,877.4 3,093.5 1 6,256.7 8,231.8 2 9,134.1 11,325.3 3 1.3 3.1
LPD 17 1996 DE 9,018.1 10,761.8 12 5,361.1 8,073.1 -1 14,379.2 18,834.9 11 86.9 102.9
MH-60R 2006 PdE 10,627.0 11,424.7 254 2,675.9 2,975.2 46 13,302.9 14,399.9 300 12.9 12.4
MH-60S 1998 PdE 5,270.1 6,093.8 237 1,373.6 1,850.6 38 6,643.7 7,944.4 275 13.7 15.7
MQ-4C UAS BAMS 2008 DE 12,224.5 15,172.3 70 194.9 -427.2 - 12,419.4 14,745.1 70 1.6 -2.8
MUOS 2004 PdE 5,768.9 6,810.6 6 188.4 122.1 - 5,957.3 6,932.7 6 3.3 1.8
NMT 2002 DE/PdE 1,923.4 2,321.1 333 -364.9 -408.5 -29 1,558.5 1,912.6 304 -18.9 -17.3
P-8A 2010 DE/PdE 30,271.9 31,428.6 115 1,823.7 2,771.9 7 32,095.6 34,200.5 122 2.4 4.1
RMS 2006 PdE/DE 1,304.6 1,399.4 108 -25.3 50.0 -54 1,279.3 1,449.4 54 47.0 65.5
SM-6 2004 PdE 5,281.1 6,597.2 1,200 94.4 98.7 - 5,375.5 6,695.9 1,200 1.8 1.5
SSN 774 1995 PdE 64,353.6 93,207.3 30 -1,134.1 -138.2 - 63,219.5 93,069.1 30 -1.8 -0.1
TACTICAL TOMAHAWK 1999 PdE 2,977.3 3,290.3 2,790 2,546.4 3,583.5 1,950 5,523.7 6,873.8 4,740 31.8 37.6
T-AKE 2000 PdE 4,262.6 4,890.2 12 1,066.0 1,969.3 2 5,328.6 6,859.5 14 8.0 16.4
TRIDENT II MISSILE 1983 PdE 26,556.3 35,518.5 845 780.5 5,114.8 -284 27,336.8 40,633.3 561 21.0 41.1
V-22 2005 PdE 50,250.4 53,253.4 458 -42.3 22.0 1 50,208.1 53,275.4 459 -0.2 -0.1
VTUAV 2006 PdE 2,366.4 2,787.1 177 -0.4 53.4 -2 2,366.0 2,840.5 175 0.0 1.9
Subtotal 483,202.1 571,729.7 80,473.3 125,407.6 563,675.4 697,137.3 9.4 12.7
Air Force:

AEHF 2002 PdE 5,800.7 6,085.7 3 5,869.7 7,428.3 3 11,670.4 13,514.0 6 34.8 40.0
AMRAAM 1992 PdE 12,278.2 13,112.4 15,450 4,445.8 7,368.2 1,266 16,724.0 20,480.6 16,716 27.6 41.9
ASIP 2010 DE 539.6 508.0 4 -0.7 - - 538.9 508.0 4 -0.1 0.0
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B-2 EHF SATCOM AND 
COMPUTER INCREMENT I

2007 DE 659.7 706.1 21 -78.8 -89.6 -1 580.9 616.5 20 -11.2 -11.9

B-2 RMP 2008 PdE 1,324.5 1,348.4 20 -103.2 -123.3 - 1,221.3 1,225.1 20 -7.8 -9.1
C-130 AMP 2010 PdE 5,930.2 6,300.3 221 109.7 155.4 - 6,039.9 6,455.7 221 1.8 2.5
C-130J 1996 PdE 730.7 839.7 11 11,125.1 14,138.2 157 11,855.8 14,977.9 168 27.2 25.0
C-27J 2007 PdE 3,635.2 4,087.8 78 -1,535.2 -1,798.4 -40 2,100.0 2,289.4 38 -12.0 -15.8
C-5 AMP 2006 PdE 888.4 856.3 61 271.6 291.6 19 1,160.0 1,147.9 80 19.9 21.2
C-5 RERP 2008 PdE 7,146.6 7,694.1 52 -65.7 -248.3 - 7,080.9 7,445.8 52 -0.9 -3.2
F-22 2005 PdE 64,281.7 61,323.7 181 5,182.5 6,013.3 7 69,464.2 67,337.0 188 6.8 8.3
FAB-T 2002 DE 2,642.3 3,167.4 216 1,089.1 1,445.4 30 3,731.4 4,612.8 246 33.8 37.2
GBS 1997 DE 451.4 497.1 346 451.4 539.7 1,571 902.8 1,036.8 1,917 16.4 17.4
GPS IIIA 2010 DE/PdE 3,840.8 4,002.3 8 376.8 347.8 - 4,217.6 4,350.1 8 9.8 8.7
HC/MC-130 
RECAPITALIZATION

2009 PdE 8,078.1 8,745.3 74 4,565.0 5,311.7 48 12,643.1 14,057.0 122 1.0 0.5

JASSM Baseline 2010 PdE 2,890.5 2,679.7 2,947 788.7 970.3 -460 3,679.2 3,650.0 2,487 39.3 56.4
JASSM -ER 2010 PdE 2,195.0 2,301.4 2,500 1,436.2 2,086.1 31 3,631.2 4,387.5 2,531 61.7 85.4
JDAM 1995 PdE 2,300.3 2,606.7 89,065 2,665.1 3,250.6 134,809 4,965.4 5,857.3 223,874 26.6 27.1
JPATS 2002 PdE 4,529.0 5,041.1 783 214.1 228.1 -35 4,743.1 5,269.2 748 7.9 8.2
LAIRCM 2008 PdE 383.6 366.0 8 53.1 47.2 - 436.7 413.2 8 13.8 12.9
MP-RTIP 2000 DE 1,449.3 1,568.4 - -298.0 -277.4 - 1,151.3 1,291.0 - -20.6 -17.7
MQ-9 UAS REAPER 2008 PdE/ERRO 10,751.3 11,834.8 391 564.0 661.8 8 11,315.3 12,496.6 399 5.2 5.6
NAS 2005 PdE 1,373.2 1,421.1 93 81.7 92.5 -1 1,454.9 1,513.6 92 6.5 7.2
NAVSTAR GPS - SPACE & 
CONTROL

2000 PdE 5,015.6 5,120.9 33 1,117.9 1,362.1 - 6,133.5 6,483.0 33 21.8 26.7

NAVSTAR GPS - USER 
EQUIPMENT

2000 PdE 797.8 874.4 - 418.8 512.5 - 1,216.6 1,386.9 - 52.5 58.6

NPOESS 2002 PdE 5,538.0 6,117.6 6 488.3 1,185.7 -4 6,026.3 7,303.3 2 52.9 74.9
RQ-4A/B UAS GLOBAL 
HAWK

2000 DE 4,350.3 5,394.0 63 6,938.3 8,540.8 3 11,288.6 13,934.8 66 146.1 146.3

SBIRS HIGH 1995 DE 3,679.5 4,147.3 5 10,164.9 13,427.9 1 13,844.4 17,575.2 6 175.3 192.3
SBSS BLOCK 10 2007 DE 810.5 825.8 1 92.3 91.9 - 902.8 917.7 1 11.4 11.1
SDB II 2010 DE 4,577.5 5,210.4 17,163 -6.3 -3.8 - 4,571.2 5,206.6 17,163 -0.1 -0.1
WGS 2010 DE/PdE 1,162.2 1,042.5 3 2,414.7 2,468.2 4 3,576.9 3,510.7 7 16.9 18.9
Subtotal 170,031.7 175,826.7 58,836.9 75,424.5 228,868.6 251,251.2 20.4 25.1
DoD:

AMF JTRS 2008 DE 7,758.6 9,034.3 27,102 64.1 -28.6 - 7,822.7 9,005.7 27,102 0.8 -0.3
BMDS** 2002 PE 95,322.7 111,899.1 - 9,862.0 10,463.5 - 105,184.7 122,362.6 - 10.3 9.4
CHEM DEMIL-ACWA 1994 PdE 1,957.4 2,430.4 - 5,578.4 8,276.9 3,136 7,535.8 10,707.3 3,136 285.0 340.6
CHEM DEMIL-CMA 1994 PdE 11,513.7 12,879.9 29,060 9,038.5 11,563.3 - 20,552.2 24,443.2 29,060 78.5 89.8
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F-35 2002 DE 177,100.0 233,000.0 2,866 93,499.7 146,392.8 -409 270,599.7 379,392.8 2,457 52.8 62.8
JTRS GMR 2002 DE 14,437.2 19,112.9 108,388 -834.6 388.9 -21,432 13,602.6 19,501.8 86,956 -5.8 2.0
JTRS HMS 2004 DE 8,569.0 10,717.0 328,674 -3,974.5 -4,905.6 -106,696 4,594.5 5,811.4 221,978 -46.4 -45.8
JTRS NED 2002 DE 812.9 914.4 - 905.3 1,074.0 - 1,718.2 1,988.4 - 111.4 117.5
MIDS 2003 PdE 1,824.8 1,818.9 2,964 706.0 843.3 2,064 2,530.8 2,662.2 5,028 38.7 46.4
Subtotal 319,296.3 401,806.9 114,844.9 174,068.5 434,141.2 575,875.4 44.4 54.6

Grand Total 1,131,557.0 1,341,120.6 263,974.7 378,986.9 1,395,531.7 1,720,107.5 23.9 25.3

*Baseline values include Adjustments Totals: BY$ 27231.0 and TY$ 32625.9
**Baseline values include Adjustments Totals: BY$ 25291.3 and TY$ 32341.0
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Program Base 
Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date

Army:
AB3A REMANUFACTURE 2010 - 201.6 - 0.9 - - 2,161.7 2,222.3 - - 127.8 963.3 2,289.5 3,388.1
AB3B NEW BUILD 2010 44.0 44.0 - - - - -312.2 -312.2 - - 117.8 117.8 -150.4 -150.4
ATIRCM/CMWS - ATIRCM 
QRC

2003 - 180.9 - -593.7 - 138.9 -22.9 289.5 - - - -9.6 -22.9 6.0

ATIRCM/CMWS - CMWS 2003 - 376.7 - -99.2 - 635.0 91.1 295.9 - - 0.5 52.1 91.6 1,260.5
CH-47F 2005 121.0 417.0 -4.1 -8.3 176.9 177.4 340.2 1,463.6 - - 16.8 38.6 650.8 2,088.3
EXCALIBUR 2007 37.2 -674.7 -2.6 48.9 - - 73.9 47.2 - - 0.1 -1.3 108.6 -580.0
FBCB2 2005 - 1,431.3 - -44.7 - 185.4 -10.3 186.9 - - -14.6 300.8 -24.9 2,059.7
FMTV 1996 559.2 462.0 -134.4 -91.6 241.9 2,471.1 -1,756.0 1,204.4 - - -120.9 -203.5 -1,210.2 3,842.4
GMLRS/GMLRS AW 2003 - -5,775.3 - 224.1 - 8.5 -21.6 632.6 - - 0.1 7.3 -21.5 -4,902.8
HIMARS 2003 - -1,689.8 - -16.6 - 35.5 -25.5 -169.3 - - 1.8 -89.0 -23.7 -1,929.2
IAMD 2009 - - - - - - 481.3 481.3 - - 1.8 1.8 483.1 483.1
INCREMENT 1 E-IBCT 2010 -786.1 -786.1 - - - - -680.8 -839.2 - - -332.6 -280.7 -1,799.5 -1,906.0
JLENS 2005 - - 90.7 278.2 77.9 77.9 -104.5 316.1 - - 259.4 643.8 323.5 1,046.0
LONGBOW APACHE 1996 4.9 606.7 0.1 5.6 8.5 2,915.5 22.9 1,703.8 - - -0.1 452.9 36.3 5,684.5
LUH 2006 - 110.5 1.5 31.5 - 74.4 -1.5 -77.9 - - 0.9 32.4 0.9 170.9
MQ-1C UAS GRAY EAGLE 2010 -238.9 -238.9 -210.4 -210.4 401.4 401.4 214.3 214.3 - - -67.8 -67.8 98.6 98.6
PATRIOT PAC-3 2002 322.2 325.5 36.4 83.2 - - 182.0 104.7 - - - - 540.6 513.4
PATRIOT/MEADS CAP - 
FIRE UNIT

2004 -8,875.5 -8,875.5 -148.0 -148.0 - - -1,795.6 -2,447.3 - - -2,343.2 -2,180.2 -13,162.3 -13,651.0

PATRIOT/MEADS CAP - 
MISSILE

2004 - - - - - - 121.7 546.4 - - 2.7 8.9 124.4 555.3

STRYKER 2004 588.7 5,484.2 -16.4 -81.8 10.7 2,292.0 990.4 -1,513.3 - - -21.5 1,090.7 1,551.9 7,271.8
UH-60M BLACK HAWK 2005 2,330.0 2,330.0 10.4 146.6 -74.2 538.8 103.2 1,722.6 - - 178.8 548.9 2,548.2 5,286.9
WIN-T INCREMENT 1 2007 114.3 227.8 - - - - -124.7 -185.4 - - 418.0 345.7 407.6 388.1
WIN-T INCREMENT 2 2010 879.1 879.1 - - - - -78.7 -75.0 - - 405.1 402.2 1,205.5 1,206.3
WIN-T INCREMENT 3 2009 - -596.5 -0.5 -0.5 - -1,741.2 92.6 -127.0 - - 20.1 54.3 112.2 -2,410.9
Subtotal -4,899.9 -5,559.5 -377.3 -475.8 843.1 8,210.6 -59.0 5,685.0 - - -1,349.0 2,229.4 -5,842.1 9,819.6
Navy:
AGM-88E AARGM 2003 - - - - 19.3 19.3 7.2 44.1 - - 15.6 0.3 42.1 63.7
AIM-9X 1997 - 12.9 - 64.3 84.9 297.5 -1.2 307.5 - - -0.6 -206.9 83.1 475.3
CEC 2002 -71.3 -181.1 -3.1 -36.9 16.4 261.0 139.5 237.9 - - -23.5 -87.5 58.0 193.4
CH-53K 2006 - 2,326.4 48.8 848.0 - - 116.9 1,333.0 - - 22.2 815.3 187.9 5,322.7
COBRA JUDY 
REPLACEMENT

2003 - - - 30.0 - - 1.3 132.6 - - - - 1.3 162.6

CVN 78 CLASS 2000 - - - 120.2 - -688.9 -568.7 -706.5 - - - - -568.7 -1,275.2
DDG 1000 2005 - -14,646.0 - 63.8 - 15.9 769.5 1,435.4 - - - - 769.5 -13,130.9
DDG 51 1987 2,060.0 31,444.9 86.4 363.8 1,326.5 3,342.9 100.3 8,059.6 - - - - 3,573.2 43,211.2

Distribution of Cost Changes (Base-Year Dollars in Millions)
As of December 31, 2010

Cost Changes Between the Baseline and Current Estimate

Quantity Schedule Engineering Estimating Other Support Total
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Program Base 
Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date

Distribution of Cost Changes (Base-Year Dollars in Millions)
As of December 31, 2010

Cost Changes Between the Baseline and Current Estimate

Quantity Schedule Engineering Estimating Other Support Total

E-2D AHE 2009 - - - - 170.7 200.7 -554.2 -577.7 - - 43.9 48.7 -339.6 -328.3
EA-18G 2004 - 1,774.7 - -1.0 - - -204.1 61.4 - - -106.3 375.6 -310.4 2,210.7
EFV 2007 -4,020.6 -6,386.4 -702.8 -243.2 -199.5 164.4 -3,684.3 1,942.1 - - -1,196.6 -527.5 -9,803.8 -5,050.6
F/A-18E/F 2000 2,407.0 4,990.1 121.3 990.1 27.1 227.2 -623.2 -435.8 - - -27.1 1,980.9 1,905.1 7,752.5
H-1 UPGRADES (4BW/4BN) 2008 - - -138.9 -138.9 42.4 42.4 384.6 812.8 - - 199.1 28.5 487.2 744.8

IDECM - IDECM Blocks 2/3 2008 - -10.5 2.1 82.3 - - 0.6 -29.1 - - 0.3 28.4 3.0 71.1
IDECM - IDECM Block 4 2008 43.7 59.5 2.3 -3.3 57.9 57.9 -1.5 -29.2 - - 10.6 36.1 113.0 121.0
JHSV 2008 - - - - - - -47.7 34.1 - - - 1.8 -47.7 35.9
JOINT MRAP 2008 2,176.6 9,372.3 - - - - 34.4 -517.9 - - 2,225.8 8,700.2 4,436.8 17,554.6
JPALS 2008 - 0.9 - - - - -17.5 -52.5 - - 14.8 24.0 -2.7 -27.6
JSOW 
(BASELINE/UNITARY) - 
BASELINE/BLU-108

1990 - -2,059.3 - 5.9 - 76.6 19.5 -78.2 - - -0.2 -13.5 19.3 -2,068.5

JSOW 
(BASELINE/UNITARY) - 
UNITARY

1990 - - 47.5 53.4 12.2 409.1 35.6 -240.5 - - 2.2 -7.6 97.5 214.4

LCS 2004 - - - 188.9 188.4 381.6 750.4 2,855.4 - - - - 938.8 3,425.9
LHA 6 AMERICA CLASS 2006 3,325.7 6,142.3 - - - - -57.7 -135.3 - 249.7 - - 3,268.0 6,256.7
LPD 17 1996 - -1,325.1 - 414.9 - - 29.5 4,733.7 - 1,537.6 - - 29.5 5,361.1
MH-60R 2006 - 1,152.2 0.4 48.2 15.2 227.6 55.9 1,269.6 - - 61.3 -21.7 132.8 2,675.9
MH-60S 1998 - 572.5 - 121.8 4.3 -23.7 -26.6 501.7 - - 0.5 201.3 -21.8 1,373.6
MQ-4C UAS BAMS 2008 - - -0.6 -0.6 - - -52.1 63.2 - - -114.4 132.3 -167.1 194.9
MUOS 2004 - - - - - - 38.9 188.4 - - - - 38.9 188.4
NMT 2002 - -2.3 - - - - -127.6 -261.6 - - - -101.0 -127.6 -364.9
P-8A 2010 - 1,065.1 -27.6 530.6 766.6 920.4 -1,611.6 -1,537.6 - - 928.7 845.2 56.1 1,823.7
RMS 2006 - -434.5 -15.1 34.0 29.5 18.7 96.8 304.5 - - -3.1 52.0 108.1 -25.3
SM-6 2004 - - - - - - -184.1 51.3 - - 245.5 43.1 61.4 94.4
SSN 774 1995 - - - - - - -782.4 -1,095.8 - - -38.2 -38.3 -820.6 -1,134.1
TACTICAL TOMAHAWK 1999 - 1,212.6 1.3 255.9 - 30.6 -5.8 988.3 - - 0.5 59.0 -4.0 2,546.4
T-AKE 2000 - 669.2 - 13.3 - - -64.3 383.5 - - - - -64.3 1,066.0
TRIDENT II MISSILE 1983 - -3,970.8 - -1.7 - 55.9 541.9 3,626.4 - - -0.3 1,070.7 541.6 780.5
V-22 2005 59.1 59.1 - 425.2 - 157.1 44.8 -1,080.5 - - 163.7 396.8 267.6 -42.3
VTUAV 2006 - - -2.5 -2.5 12.5 12.5 51.2 -57.8 - - 37.4 47.4 98.6 -0.4
Subtotal 5,980.2 31,838.7 -580.5 4,226.5 2,574.4 6,206.7 -5,395.8 22,530.5 - 1,787.3 2,461.8 13,883.6 5,040.1 80,473.3
Air Force:
AEHF 2002 - 2,859.2 212.3 1,091.3 - 88.7 591.4 1,830.5 - - - - 803.7 5,869.7
AMRAAM 1992 -408.5 830.5 -222.6 1,340.4 -24.7 892.5 188.8 1,029.6 - - -18.6 352.8 -485.6 4,445.8
ASIP 2010 - - - - - - -0.7 -0.7 - - - - -0.7 -0.7
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Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date
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Quantity Schedule Engineering Estimating Other Support Total

B-2 EHF SATCOM AND 
COMPUTER INCREMENT I

2007 - -5.3 - 5.3 - - -16.2 -80.1 - - 13.6 1.3 -2.6 -78.8

B-2 RMP 2008 - - - - - - -35.7 -30.9 - - -3.1 -72.3 -38.8 -103.2
C-130 AMP 2010 - - 36.1 36.1 6.5 6.5 32.7 31.7 - - 35.4 35.4 110.7 109.7
C-130J 1996 - 8,590.0 - -267.4 - 126.2 105.9 -276.1 - - -228.7 2,952.4 -122.8 11,125.1
C-27J 2007 - -1,248.2 - - 5.5 5.5 -55.5 -329.0 - - 295.4 36.5 245.4 -1,535.2
C-5 AMP 2006 -79.7 79.2 0.1 3.1 - 13.9 48.1 33.6 - - -21.0 141.8 -52.5 271.6
C-5 RERP 2008 - - - - - - -43.6 67.9 - - 27.4 -133.6 -16.2 -65.7
F-22 2005 - 781.8 - -0.9 - - 518.4 3,245.5 - - 0.4 1,156.1 518.8 5,182.5
FAB-T 2002 11.9 147.2 - 0.6 - 145.8 441.7 412.0 - - -27.6 383.5 426.0 1,089.1
GBS 1997 -22.5 324.5 19.9 81.4 21.2 139.4 -12.4 -114.7 - - 6.1 20.8 12.3 451.4
GPS IIIA 2010 - - - - - - 300.5 465.5 - - -178.8 -88.7 121.7 376.8
HC/MC-130 
RECAPITALIZATION

2009 4,443.7 4,443.7 -104.5 -104.5 - - -177.9 -177.9 - - 403.7 403.7 4,565.0 4,565.0

JASSM Baseline 2010 - -248.7 - - - 121.8 57.7 891.5 - - -8.3 24.1 49.4 788.7
JASSM-ER 2010 - 50.4 - -7.2 - 193.4 102.3 1,183.5 - - 19.5 16.1 121.8 1,436.2
JDAM 1995 64.5 1,622.1 -0.2 -0.8 - 12.5 -2.5 810.0 - - 16.6 221.3 78.4 2,665.1
JPATS 2002 -72.7 -135.0 -1.8 8.5 -12.9 331.1 -52.7 7.9 - 41.1 -7.4 -39.5 -147.5 214.1
LAIRCM 2008 - - - - - - -2.1 53.1 - - - - -2.1 53.1
MP-RTIP 2000 - - 35.0 165.7 - -289.7 0.1 -174.0 - - - - 35.1 -298.0
MQ-9 UAS REAPER 2008 103.2 103.2 - - 21.7 21.7 -154.0 -154.0 - - 593.1 593.1 564.0 564.0
NAS 2005 7.8 -7.3 0.1 11.7 - - 18.8 112.9 - - 5.2 -35.6 31.9 81.7
NAVSTAR GPS - SPACE & 
CONTROL

2000 - 20.0 - - - 391.9 139.4 355.5 - - -34.0 350.5 105.4 1,117.9

NAVSTAR GPS - USER 
EQUIPMENT

2000 - - - - - 251.6 -339.9 421.5 - - -216.2 -254.3 -556.1 418.8

NPOESS 2002 3,365.4 -1,597.7 - 682.2 - -677.1 -2,645.4 2,080.9 - - - - 720.0 488.3
RQ-4A/B UAS GLOBAL 
HAWK

2000 -549.7 235.8 549.8 -243.6 97.1 3,938.3 -68.5 1,843.5 - - 142.8 1,164.3 171.5 6,938.3

SBIRS HIGH 1995 - 1,349.0 - 301.5 - 453.8 1,397.5 7,405.3 - - 220.4 655.3 1,617.9 10,164.9
SBSS BLOCK 10 2007 - - 29.1 98.0 - - 4.2 -5.7 - - - - 33.3 92.3
SDB II 2010 - - - - - - -5.2 -5.2 - - -1.1 -1.1 -6.3 -6.3
WGS 2010 - 1,898.0 - - - 142.3 54.9 401.0 - - - -26.6 54.9 2,414.7
Subtotal 6,863.4 20,092.4 553.3 3,201.4 114.4 6,310.1 390.1 21,334.6 - 41.1 1,034.8 7,857.3 8,956.0 58,836.9
DoD:
AMF JTRS 2008 - - - - 12.1 12.1 1,033.5 -845.6 - - -1,154.3 897.6 -108.7 64.1
BMDS 2002 - - - -1,417.0 1,428.0 43,085.4 -3,609.2 -6,515.1 - - - - -2,181.2 9,862.0
CHEM DEMIL-ACWA 1994 - - - -175.1 - - 950.9 5,753.5 - - - - 950.9 5,578.4
CHEM DEMIL-CMA 1994 - - -932.9 7,078.6 - - 73.0 1,952.3 - 7.6 - - -859.9 9,038.5
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Program Base 
Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date

Distribution of Cost Changes (Base-Year Dollars in Millions)
As of December 31, 2010

Cost Changes Between the Baseline and Current Estimate

Quantity Schedule Engineering Estimating Other Support Total

F-35 2002 - -16,118.5 - 8,797.1 - 9,686.7 25,603.3 77,983.6 - - 6,397.8 13,150.8 32,001.1 93,499.7
JTRS GMR 2002 -18.0 -1,832.3 -3.0 367.1 -0.2 -72.2 265.8 893.7 - - 11.7 -190.9 256.3 -834.6
JTRS HMS 2004 110.4 -1,262.9 12.6 232.1 - - 243.7 -2,974.1 - - 80.6 30.4 447.3 -3,974.5
JTRS NED 2002 - - - - - 648.1 40.4 257.2 - - - - 40.4 905.3
MIDS 2003 110.1 555.8 -1.5 -1.7 11.8 321.7 -73.5 -203.4 - - -13.1 33.6 33.8 706.0
Subtotal 202.5 -18,657.9 -924.8 14,881.1 1,451.7 53,681.8 24,527.9 76,302.1 - 7.6 5,322.7 13,921.5 30,580.0 114,844.9
Grand Total 8,146.2 27,713.7 -1,329.3 21,833.2 4,983.6 74,409.2 19,463.2 125,852.2 - 1,836.0 7,470.3 37,891.8 38,734.0 263,974.7
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Program This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date To Date
Army Subtotal:
AB3A REMANUFACTURE 21.1 -384.7 - 395.5 19.9 147.5 - - 2,534.6 2,593.9 - - 141.9 1,047.0 3,799.2
AB3B NEW BUILD 4.1 4.1 49.7 49.7 2.8 2.8 - - -344.6 -344.6 - - 130.3 130.3 -157.7
ATIRCM/CMWS - ATIRCM 
QRC

- 25.4 - 303.3 - -866.9 - 179.7 -27.5 304.0 - - 0.1 6.7 -47.8

ATIRCM/CMWS - CMWS -0.1 124.5 - 587.1 - -424.3 - 704.0 128.1 386.6 - - 1.0 43.7 1,421.6
CH-47F 1.0 -147.8 154.4 502.9 -18.5 -285.6 217.5 218.0 425.8 1,969.3 - - 22.1 34.3 2,291.1
EXCALIBUR -0.9 -80.3 38.5 -819.2 -3.4 47.9 - - 73.9 44.9 - - - -1.4 -808.1
FBCB2 -0.3 14.7 - 1,600.7 - -120.2 - 198.4 -12.1 226.7 - - -17.0 340.6 2,260.9
FMTV -13.2 -2,797.1 786.5 188.7 -518.0 -2,203.8 340.4 3,388.0 -2,332.4 1,623.1 - - -158.5 -388.8 -189.9
GMLRS/GMLRS AW -8.1 494.7 - -8,732.6 0.4 1,279.5 - 10.8 -26.7 1,115.1 - - -0.1 8.0 -5,824.5
HIMARS -0.6 229.3 - -2,332.3 - -17.3 - 39.6 -32.1 -150.6 - - 2.2 -143.8 -2,375.1
IAMD -10.0 -10.0 - - - - - - 537.3 537.3 - - 1.5 1.5 528.8
INCREMENT 1 E-IBCT 4.3 -8.7 -829.8 -829.8 - - - - -713.3 -875.9 - - -358.3 -300.0 -2,014.4
JLENS -11.5 -138.9 - - 184.9 507.0 99.7 99.7 -144.6 398.4 - - 345.6 520.7 1,386.9
LONGBOW APACHE -1.5 -270.2 6.4 721.4 -0.3 24.1 11.1 3,601.4 29.7 1,558.8 - - - 486.6 6,122.1
LUH -0.1 -50.3 - 139.3 3.8 -2.8 - 84.9 -2.0 -82.7 - - 1.2 35.1 123.5
MQ-1C UAS GRAY EAGLE 2.9 2.9 -289.8 -289.8 -242.2 -242.2 433.0 433.0 215.5 215.5 - - -77.7 -77.7 41.7
PATRIOT PAC-3 5.6 165.4 398.4 405.3 42.8 86.2 - - 229.2 139.4 - - - - 796.3
PATRIOT/MEADS CAP - FIRE 
UNIT

-38.7 -91.9 -12,555.5 -12,555.5 -491.3 -86.5 - - -2,226.4 -2,759.9 - - -3,349.9 -3,042.1 -18,535.9

PATRIOT/MEADS CAP - 
MISSILE

-16.5 -21.9 - - 271.5 538.9 - - 117.8 630.7 - - 25.0 56.1 1,203.8

STRYKER -2.2 124.8 707.8 6,413.9 -30.8 -310.4 20.9 2,669.7 1,201.5 -1,413.4 - - -9.8 1,064.1 8,548.7
UH-60M BLACK HAWK 7.1 -706.0 3,291.3 3,291.3 67.2 400.3 -83.7 655.1 140.5 2,147.1 - - 236.4 705.6 6,493.4
WIN-T INCREMENT 1 -0.4 -26.3 119.5 238.0 -0.2 -0.7 - - -129.9 -193.0 - - 479.1 405.4 423.4
WIN-T INCREMENT 2 -3.1 -3.1 983.4 983.4 -13.2 -13.2 - - -78.8 -75.0 - - 466.5 463.5 1,355.6
WIN-T INCREMENT 3 -27.7 -247.1 - -761.0 -4.0 334.1 - -2,056.7 113.3 -156.5 - - 10.6 129.9 -2,757.3
Subtotal -88.8 -3,798.5 -7,139.2 -10,499.7 -728.6 -1,205.6 1,038.9 10,225.6 -323.2 7,839.2 - - -2,107.8 1,525.3 4,086.3
Navy Subtotal:
AGM-88E AARGM -1.9 -42.8 - - 5.3 5.3 22.8 22.8 10.5 63.6 - - 20.3 -1.6 47.3
AIM-9X -12.7 -293.3 - 19.5 -0.8 306.2 109.3 375.9 -7.3 400.3 - - -0.7 -286.9 521.7
CEC 0.3 53.7 -77.6 -234.7 -7.3 27.6 19.8 274.3 177.8 177.3 - - -21.5 27.7 325.9
CH-53K -38.6 -738.5 - 3,108.9 71.8 1,889.8 - - 155.9 1,456.1 - - 29.6 1,262.2 6,978.5
COBRA JUDY REPLACEMENT -0.2 51.2 - - - 36.3 - - 1.7 162.7 - - - - 250.2

CVN 78 CLASS 599.0 4,782.2 - - - 839.5 - -963.6 -849.2 -444.9 - - - - 4,213.2
DDG 1000 132.1 1,500.2 - -19,092.9 - 57.7 - 66.2 987.9 2,063.9 - - - - -15,404.9
DDG 51 363.9 -4,999.8 4,376.1 50,515.6 155.2 1,510.3 2,697.0 5,981.2 416.7 15,291.8 - - - - 68,299.1

Distribution of Cost Changes (Then-Year Dollars in Millions)
As of  December 31, 2010

Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering Estimating Other Support Total

This Qtr

2,717.5
-157.7
-27.4

129.0
802.3
108.1
-29.4

-1,895.2
-34.5
-30.5
528.8

-1,897.1
474.1
45.4
2.9

41.7
676.0

-18,661.8

397.8

1,887.4
3,658.8

468.1
1,354.8

92.2
-9,348.7

57.0
87.8
91.5

218.7
1.5

-250.2
1,120.0
8,008.9
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Distribution of Cost Changes (Then-Year Dollars in Millions)
As of  December 31, 2010

Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering Estimating Other Support Total

E-2D AHE -24.4 -165.4 - - -20.5 -26.4 188.6 219.9 -639.5 -660.8 - - 49.4 59.2 -573.5
EA-18G 10.8 -90.3 - 2,130.5 15.1 -2.6 - - -242.1 77.4 - - -128.9 453.6 2,568.6
EFV -24.1 -355.2 -5,017.2 -7,967.6 -886.9 1,104.8 -251.7 162.9 -4,557.7 2,255.7 - - -1,485.8 -596.2 -5,395.6
F/A-18E/F 392.2 14.0 3,105.4 6,367.3 128.7 1,125.9 35.2 258.3 -746.3 -635.8 - - -26.4 2,213.2 9,342.9
H-1 UPGRADES (4BW/4BN) -13.3 -324.8 - - -112.4 -161.5 48.3 48.3 449.8 943.4 - - 226.4 26.7 532.1
IDECM - IDECM Blocks 2/3 -1.6 -48.0 - -11.2 5.0 189.6 - - - -52.1 - - 0.8 33.8 112.1
IDECM - IDECM Block 4 -0.8 -24.2 51.2 69.8 2.1 -2.4 63.3 63.3 -1.3 -31.0 - - 12.2 41.6 117.1
JHSV 50.7 -36.6 - - 6.9 39.0 - - -54.3 35.6 - - -0.8 7.7 45.7
JOINT MRAP -16.7 -160.4 2,266.3 9,681.4 - - - - 40.3 -506.7 - - 2,325.0 9,477.2 18,491.5
JPALS -0.3 -12.3 - 1.5 - -0.6 - - -19.2 -63.7 - - 16.8 27.5 -47.6
JSOW (BASELINE/UNITARY) - 
BASELINE/BLU-108

-0.4 -39.3 - -3,204.5 4.3 395.3 - 104.0 33.2 -233.1 - - 0.1 -21.2 -2,998.8

JSOW (BASELINE/UNITARY) - 
UNITARY

-3.8 73.5 - - 113.4 146.6 19.8 662.7 65.9 -433.7 - - 3.9 -10.7 438.4

LCS 7.1 41.1 - - - 192.2 200.1 394.6 873.2 2,973.3 - - - - 3,601.2
LHA 6 AMERICA CLASS 94.5 230.1 4,473.2 7,886.7 - - - - -69.2 -157.0 - 272.0 - - 8,231.8
LPD 17 127.1 738.3 - -1,478.1 - 915.7 - - 48.6 5,825.9 - 2,071.3 - - 8,073.1
MH-60R -12.0 -186.1 - 1,385.4 9.2 109.9 17.3 252.9 72.6 1,424.7 - - 71.8 -11.6 2,975.2
MH-60S -3.9 136.2 - 770.4 - 227.0 5.6 -29.8 -33.6 460.8 - - 0.6 286.0 1,850.6
MQ-4C UAS BAMS -22.9 -713.8 - - -19.3 23.9 - - -71.8 101.5 - - -162.4 161.2 -427.2
MUOS -3.4 -137.7 - - - - - - 47.6 259.8 - - - - 122.1
NMT -2.7 22.2 - -8.3 3.3 13.7 - - -158.4 -309.0 - - - -127.1 -408.5
P-8A 22.1 438.1 - 1,419.6 -72.5 637.0 837.7 1,031.0 -1,778.5 -1,681.6 - - 1,050.8 927.8 2,771.9
RMS -1.6 -40.6 - -523.6 -2.0 159.3 35.5 24.5 106.8 342.6 - - 4.2 87.8 50.0
SM-6 -10.3 -63.4 - - 30.4 39.6 - - -238.5 67.4 - - 314.3 55.1 98.7
SSN 774 1,189.2 1,675.8 - - - - - - -1,274.8 -1,761.2 - - -52.6 -52.8 -138.2
TACTICAL TOMAHAWK -6.8 43.9 - 1,703.4 2.4 374.6 - 40.0 -7.8 1,345.9 - - 0.6 75.7 3,583.5
T-AKE 56.1 401.9 - 1,002.6 - 52.5 - - -85.8 512.3 - - - - 1,969.3
TRIDENT II MISSILE -13.9 -493.0 - -6,719.1 - 1,813.2 - 100.8 1,101.2 7,882.1 - - - 2,530.8 5,114.8
V-22 -38.8 -734.2 71.8 71.8 58.6 855.0 - 213.2 69.6 -860.8 - - 215.2 477.0 22.0
VTUAV -3.2 -64.2 - - 85.4 155.2 14.0 14.0 53.6 -147.9 - - 65.9 96.3 53.4
Subtotal 2,786.8 438.5 9,249.2 46,894.4 -424.6 13,049.2 4,062.6 9,317.4 -6,122.4 36,144.8 - 2,343.3 2,528.8 17,220.0 125,407.6
Air Force Subtotal:
AEHF 5.4 106.9 - 3,569.7 202.7 1,267.2 - 103.9 857.0 2,380.6 - - - - 7,428.3
AMRAAM 8.6 -445.6 -711.0 1,318.6 -303.1 2,775.4 -43.0 1,163.5 273.1 1,942.9 - - -27.3 613.4 7,368.2
ASIP 0.7 0.7 - - - - - - -0.7 -0.7 - - - - -

-446.4
-345.1

-12,223.4
2,888.8

598.8
4.2

126.7
2.5

4,614.9
-2.7
37.2

199.2

1,080.4
4,498.5

175.7
158.9
-31.3

-276.4
44.2

-157.8
59.6

142.9
95.9

-138.2
-11.6
-29.7

1,087.3
376.4
215.7

12,080.4

1,065.1
-802.7

-
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Distribution of Cost Changes (Then-Year Dollars in Millions)
As of  December 31, 2010

Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering Estimating Other Support Total

B-2 EHF SATCOM AND 
COMPUTER INCREMENT I

-0.3 -10.5 - -6.0 -0.2 7.9 - - -16.9 -82.8 - - 15.3 1.8 -89.6

B-2 RMP -0.4 -15.9 - - - - - - -36.8 -31.7 - - -3.5 -75.7 -123.3
C-130 AMP -3.1 -2.1 - - 80.4 80.4 6.5 6.5 38.1 37.1 - - 33.5 33.5 155.4
C-130J -13.3 2.9 - 11,139.4 -5.9 -503.9 - 169.1 180.9 -456.4 - - -361.9 3,787.1 14,138.2
C-27J -2.0 -91.6 - -1,370.0 - -12.1 7.0 7.0 -60.4 -373.9 - - 334.3 42.2 -1,798.4
C-5 AMP -0.3 -12.5 -88.0 90.5 0.1 3.0 - 14.4 53.2 39.2 - - -22.2 157.0 291.6
C-5 RERP -10.1 -180.9 - - - - - - -47.2 76.7 - - 31.2 -144.1 -248.3
F-22 -7.7 -48.6 - 861.2 - 64.0 - - 632.6 3,829.6 - - -2.0 1,307.1 6,013.3
FAB-T -4.6 -47.0 14.1 193.6 81.7 100.4 - 174.7 545.2 505.7 - - -5.5 518.0 1,445.4
GBS -0.5 -11.7 -30.2 385.9 30.4 107.6 28.0 173.0 -16.1 -141.2 - - 8.3 26.1 539.7
GPS IIIA 7.8 -67.9 - - 6.2 6.2 - - 319.3 504.5 - - -190.1 -95.0 347.8
HC/MC-130 
RECAPITALIZATION

-12.2 -12.2 5,240.4 5,240.4 -193.1 -193.1 - - -196.3 -196.3 - - 472.9 472.9 5,311.7

JASSM BASELINE 5.3 22.7 - -345.4 25.9 520.7 - 179.4 79.5 564.1 - - -7.5 28.8 970.3
JASSM-ER 7.1 21.7 - 64.9 72.5 46.7 - 283.9 118.6 1,649.0 - - 24.8 19.9 2,086.1
JDAM -6.5 58.1 93.3 2,001.0 -1.3 -48.5 - 15.5 -3.6 948.3 - - 23.0 276.2 3,250.6
JPATS -2.4 -9.6 -91.5 -172.3 -1.3 59.5 -16.2 424.2 -66.6 -54.8 - 51.0 -7.2 -69.9 228.1
LAIRCM - -2.7 - - - - - - -2.2 49.9 - - - - 47.2
MP-RTIP -0.1 43.1 - - 44.5 222.1 - -351.0 0.1 -191.6 - - - - -277.4
MQ-9 UAS REAPER -18.9 -18.9 119.6 119.6 -14.9 -14.9 23.3 23.3 -129.7 -129.7 - - 682.4 682.4 661.8
NAS -0.7 -3.3 9.7 -8.8 -0.2 8.8 - - 22.3 135.0 - - 6.2 -39.2 92.5
NAVSTAR GPS - SPACE & 
CONTROL

0.4 25.7 - -2.3 - 8.3 - 435.4 164.7 480.3 - - -43.5 414.7 1,362.1

NAVSTAR GPS - USER 
EQUIPMENT

-1.0 -5.5 - - - - - 277.8 -433.3 514.3 - - -227.9 -274.1 512.5

NPOESS -0.5 2.4 4,389.7 -1,942.4 - 980.2 - -859.7 -2,895.5 3,005.2 - - - - 1,185.7
RQ-4A/B UAS GLOBAL HAWK -14.1 -81.5 -771.4 264.5 771.5 -341.5 96.8 4,769.1 -50.3 2,452.4 - - 194.0 1,477.8 8,540.8

SBIRS HIGH 0.7 -23.6 - 1,865.3 14.6 574.9 - 506.4 2,123.1 9,607.2 - - 321.2 897.7 13,427.9
SBSS BLOCK 10 - -5.4 - - 31.0 103.5 - - 5.0 -6.2 - - - - 91.9
SDB II 3.9 3.9 - - - - - - -7.3 -7.3 - - -0.4 -0.4 -3.8
WGS 5.4 28.1 - 1,909.4 - - - 133.4 63.6 417.5 - - - -20.2 2,468.2
Subtotal -53.4 -780.8 8,174.7 25,176.8 841.5 5,822.8 102.4 7,649.8 1,513.4 27,466.9 - 51.0 1,248.1 10,038.0 75,424.5
DoD Subtotal:
AMF JTRS -12.7 -217.1 - - 68.9 109.9 13.5 13.5 1,230.6 -1,009.1 - - -1,361.7 1,074.2 -28.6
BMDS -77.2 1,055.9 - - - -1,684.3 1,798.9 51,087.3 -4,543.6 -7,654.4 - - - - 10,463.5
CHEM DEMIL-ACWA -132.9 -181.7 - - - -150.2 - - 1,577.0 8,608.8 - - - - 8,276.9
CHEM DEMIL-CMA -109.5 -39.3 - - -1,302.5 9,391.5 - - 100.8 2,202.4 - 8.7 - - 11,563.3

-2.1

-40.7
155.4

-200.2
278.9
-57.2
-26.1
622.9
630.9
19.9

143.2
5,311.7

223.0
104.9

-185.2
-2.2
44.5

661.8
37.3

121.6

-662.2

1,493.7
226.5

2,459.6
36.0
-3.8
69.0

11,826.7

-61.4
-2,821.9

103.2

1,444.1
-1,311.2
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Distribution of Cost Changes (Then-Year Dollars in Millions)
As of  December 31, 2010

Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering Estimating Other Support Total

F-35 -1,386.8 -7,981.8 - -25,277.9 3,151.0 34,913.4 - 12,789.3 39,581.0 111,134.8 - - 9,794.7 20,815.0 146,392.8
JTRS GMR -34.2 -47.0 -22.1 -2,968.0 21.3 2,398.6 -0.2 13.0 385.6 1,031.4 - - 20.7 -39.1 388.9
JTRS HMS -8.0 549.2 184.1 -1,753.7 21.1 607.7 - - 255.0 -4,334.9 - - 118.8 26.1 -4,905.6
JTRS NED -0.6 15.9 - - - - - 725.3 50.0 332.8 - - - - 1,074.0
MIDS -0.6 24.6 133.8 664.0 -7.9 -20.0 14.3 361.6 -80.6 -227.3 - - -16.1 40.4 843.3
Subtotal -1,762.5 -6,821.3 295.8 -29,335.6 1,951.9 45,566.6 1,826.5 64,990.0 38,555.8 110,084.5 - 8.7 8,556.4 21,916.6 174,068.5
Grand Total 882.1 -10,962.1 10,580.5 32,235.9 1,640.2 63,233.0 7,030.4 92,182.8 33,623.6 181,535.4 - 2,403.0 10,225.5 50,699.9 378,986.9

42.9
49,423.9
63,982.3

51,139.9
371.1
571.0
49.4
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Program Prior Years FY 2012 FY 2013
Balance of 
Program

Total

Army
AB3A REMANUFACTURE 1,632.9 696.5 704.4 8,859.3 11,893.1
AB3B NEW BUILD 0.0 139.8 548.0 1,664.9 2,352.7
ATIRCM QRC 1,006.6 0.0 0.0 0.0 1,006.6
ATIRCM CMWS 2,717.6 180.0 163.2 547.0 3,607.8
CH-47F 8,258.1 1,299.2 1,277.8 3,603.4 14,438.5
EXCALIBUR 1,414.4 113.7 113.2 69.3 1,710.6
FBCB2 3,817.6 0.0 0.0 0.0 3,817.6
FMTV 16,039.5 448.0 417.5 1,826.4 18,731.4
GMLRS/GMLRS AW 2,423.5 377.8 356.0 2,867.1 6,024.4
HIMARS 1,948.4 38.7 21.4 4.8 2,013.3
IAMD 638.5 270.6 250.9 5,160.4 6,320.4
INCREMENT 1 E-IBCT 1,182.4 76.7 10.5 0.0 1,269.6
JLENS 1,857.1 386.7 616.6 5,677.5 8,537.9
LONGBOW APACHE 13,149.9 0.0 0.0 0.0 13,149.9
LUH 1,290.3 237.0 200.5 278.7 2,006.5
MQ-1C UAS GRAY EAGLE 2,119.4 1,160.0 1,174.6 808.5 5,262.5
PATRIOT PAC-3 9,339.9 662.2 0.0 0.0 10,002.1
PATRIOT/MEADS CAP -FIRE 2,403.1 406.6 493.8 0.0 3,303.5
PATRIOT/MEADS CAP-MISSILE 602.6 164.0 627.8 7,865.4 9,259.8
STRYKER 15,331.1 826.6 829.5 96.2 17,083.4
UH-60M BLACK HAWK 7,731.7 1,525.4 1,349.4 16,734.0 27,340.5
WIN-T INCREMENT 1 3,759.2 48.0 27.7 468.2 4,303.1
WIN-T INCREMENT 2 1,207.9 946.5 775.9 3,422.2 6,352.5
WIN-T INCREMENT 3 1,266.7 287.8 275.2 14,226.2 16,055.9
Army Subtotal: 101,138.4 10,291.8 10,233.9 74,179.5 195,843.6
Navy 
AGM-88E AARGM 804.1 73.4 88.9 942.3 1,908.7
AIM-9X 1,687.8 155.0 155.2 1,756.6 3,754.6
CEC 3,627.9 135.4 169.7 703.6 4,636.6
CH-53K 2,710.3 629.5 609.8 21,795.2 25,744.8
COBRA JUDY REPLACEMENT 1,600.5 80.6 33.1 0.0 1,714.2
CVN 78 CLASS 17,735.5 691.7 2,127.2 19,740.9 40,295.3
DDG 1000 18,194.2 720.0 856.6 1,120.6 20,891.4
DDG 51 67,921.0 2,167.3 3,635.3 14,693.0 88,416.6
E-2D AHE 6,207.0 1,401.5 1,437.6 9,411.8 18,457.9
EA-18G 8,931.8 1,124.7 1,085.4 63.1 11,205.0
EFV 3,329.6 0.0 0.0 0.0 3,329.6
F/A-18E/F 45,052.5 2,508.9 2,375.6 1,043.2 50,980.2
H-1 UPGRADES (4BW/4BN) 5,725.2 891.7 805.7 5,296.3 12,718.9
IDECM Blocks 2/3 129.1 142.5 127.2 464.4 863.2
IDECM Block 4 814.1 20.2 21.3 791.7 1,647.3
JHSV 1,453.2 421.9 423.0 1,639.9 3,938.0
JOINT MRAP 35,532.7 932.1 943.4 3,498.3 40,906.5
JPALS 551.8 72.5 78.8 281.2 984.3
BASELINE/BLU-108 1,659.9 0.0 0.0 240.0 1,899.9
UNITARY 1,410.1 145.4 148.6 1,709.1 3,413.2
LCS 6,364.1 2,022.0 2,049.3 27,003.4 37,438.8
LHA 6 AMERICA CLASS 4,543.3 2,071.2 104.3 4,606.5 11,325.3
LPD 17 16,436.6 1,991.5 148.7 258.1 18,834.9
MH-60R 8,726.7 1,045.9 986.8 3,640.5 14,399.9
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MH-60S 6,163.3 514.4 479.1 787.6 7,944.4
MQ-4C UAS BAMS 1,598.5 553.0 807.9 11,785.7 14,745.1
MUOS 5,165.0 482.4 325.0 960.3 6,932.7
NMT 806.9 127.8 198.1 779.8 1,912.6
P-8A 10,820.6 3,010.4 3,184.4 17,185.1 34,200.5
RMS 545.0 50.0 39.3 815.1 1,449.4
SM-6 1,433.5 444.6 567.2 4,250.6 6,695.9
SSN 774 45,251.4 4,923.1 5,065.4 37,829.2 93,069.1
TACTICAL TOMAHAWK 3,779.9 303.3 312.7 2,477.9 6,873.8
T-AKE 6,841.5 18.0 0.0 0.0 6,859.5
TRIDENT II MISSILE 33,475.4 1,074.3 1,231.3 4,852.3 40,633.3
V-22 35,069.1 3,061.6 2,489.8 12,654.9 53,275.4
VTUAV 943.2 68.0 57.5 1,771.8 2,840.5
Navy Subtotal: 413,042.3 34,075.8 33,169.2 216,850.0 697,137.3
Air Force 
AEHF 9,509.3 832.3 715.7 2,456.7 13,514.0
AMRAAM 11,807.5 579.4 791.4 7,302.3 20,480.6
ASIP 508.0 0.0 0.0 0.0 508.0
B-2 EHF SATCOM AND 418.7 91.4 52.8 53.6 616.5
B-2 RMP 1,210.3 14.8 0.0 0.0 1,225.1
C-130 AMP 2,100.8 260.1 267.1 3,827.7 6,455.7
C-130J 9,732.5 133.2 177.5 4,934.7 14,977.9
C-27J 1,253.9 603.5 211.7 220.3 2,289.4
C-5 AMP 1,147.9 0.0 0.0 0.0 1,147.9
C-5 RERP 3,627.4 1,114.6 1,229.1 1,474.7 7,445.8
F-22 64,257.4 839.0 700.9 1,539.7 67,337.0
FAB-T 1,766.7 348.7 555.3 1,942.1 4,612.8
GBS 850.0 43.5 37.1 106.2 1,036.8
GPS IIIA 1,907.5 965.8 776.8 700.0 4,350.1
HC/MC-130 RECAPITALIZATION 3,253.1 1,158.3 1,194.3 8,451.3 14,057.0
JASSM - Baseline 2,079.6 157.6 156.1 1,256.7 3,650.0
JASSM -ER 260.7 84.4 85.2 3,957.2 4,387.5
JDAM 5,335.4 110.7 100.0 311.2 5,857.3
JPATS 4,647.3 297.4 258.2 66.3 5,269.2
LAIRCM 405.7 7.5 0.0 0.0 413.2
MP-RTIP 1,197.5 40.3 17.7 35.5 1,291.0
MQ-9 UAS REAPER 3,867.6 1,317.9 1,531.6 5,779.5 12,496.6
NAS 1,301.1 78.2 48.0 86.3 1,513.6
NAVSTAR - SPACE & CONTROL 6,212.7 93.2 84.3 92.8 6,483.0
NAVSTAR - USER EQUIPMENT 1,282.9 104.0 0.0 0.0 1,386.9
NPOESS 3,088.6 444.9 526.8 3,243.0 7,303.3
RQ-4A/B UAS GLOBAL HAWK 7,713.6 990.3 868.0 4,362.9 13,934.8
SBIRS HIGH 11,401.8 976.5 920.2 4,276.7 17,575.2
SBSS BLOCK 10 902.6 13.0 2.1 0.0 917.7
SDB II 768.0 170.5 206.9 4,061.2 5,206.6
WGS 2,658.6 468.7 50.7 332.7 3,510.7
Air Force Subtotal: 166,474.7 12,339.7 11,565.5 60,871.3 251,251.2
DoD Subtotal:
AMF JTRS 1,367.8 563.0 355.0 6,719.9 9,005.7
BMDS 80,210.3 8,423.0 8,481.3 25,248.0 122,362.6
CHEM DEMIL-ACWA 3,365.5 477.1 568.9 6,295.8 10,707.3
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CHEM DEMIL-CMA 20,295.8 1,152.7 873.3 2,121.4 24,443.2
F-35 65,990.0 9,743.2 10,588.8 293,070.8 379,392.8
JTRS GMR 1,730.7 231.4 276.1 17,263.6 19,501.8
JTRS HMS 931.5 636.3 499.5 3,744.1 5,811.4
JTRS NED 1,619.1 94.2 56.0 219.1 1,988.4
MIDS 2,421.9 83.3 77.8 79.2 2,662.2
DoD Subtotal: 177,932.6 21,404.2 21,776.7 354,761.9 575,875.4
Grand Total 858,588.0 78,111.5 76,745.3 706,662.7 1,720,107.5
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